

Initial Project Planning Template

Date	29 September 2026
Team ID	6ab2a427dbd693aad5a7d4b
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	2 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date
Sprint-1	Registration & Auth	USN-1	As a user I can register by entering email password confirming password	2	High	Member-1	29 Sep 2026	30 Sep 2026
Sprint-1	Registration & Auth	USN-2	As a user I will receive confirmation email once registered	1	High	Member-1	29 Sep 2026	30 Sep 2026

Sprint-1	Registration & Auth	USN-3	As a user I can register through Facebook SSO	2	Low	Member-2	30 Sep 2026	01 Oct 2026
Sprint-1	Registration & Auth	USN-4	As a user I can register through Gmail SSO	2	Medium	Member-2	30 Sep 2026	01 Oct 2026
Sprint-1	Login	USN-5	As a user I can log into application by entering email and password with JWT	1	High	Member-1	01 Oct 2026	02 Oct 2026
Sprint-2	Student Dashboard	USN-6	As a student I can view available courses with real-time seat availability	3	High	Member-3	02 Oct 2026	04 Oct 2026
Sprint-2	Course Enrollment	USN-7	As a student I can enroll in course with prerequisite check and seat locking	5	High	Member-3	04 Oct 2026	06 Oct 2026
Sprint-2	Payment	USN-8	As a student I can pay fees securely via Razorpay and get receipt	3	High	Member-2	06 Oct 2026	07 Oct 2026
Sprint-2	Admin Module	USN-9	As an admin I can verify documents and	3	High	Member-4	07 Oct 2026	08 Oct 2026

			approve/reject enrollment					
Sprint-3	Reporting	USN-10	As an admin I can generate PDF/Excel reports of students and fees	2	Medium	Member-4	08 Oct 2026	10 Oct 2026