

Communication

Date	29 September 2026
Team ID	6ab2a427dbd693aad5a7d4b
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	2 Marks

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group Call + Google Meet	All 4 Team Members	Daily progress sync, discuss SECMS enrollment blockers
2	Progress Update	Weekly	Google Sheet + Email	Team + Mentor / Faculty	Weekly sprint status - course catalog, seat locking, payment %
3	Issue / Bug Discussion	As Needed	GitHub Issues + WhatsApp	Developer + Tester	Fix critical bugs like double booking, Razorpay failure
4	Stakeholder Review	Bi-Weekly	Google Meet + PPT	Team + College Admin	Demo of SECMS features and get feedback
5	Final Demo Rehearsal	Once	Offline Lab + Projector	All Team + Mentor	Final end-to-end rehearsal before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different college timings, difficulty in finding common time for standup	Fixed daily standup at 8 PM via WhatsApp call, shared Google Calendar, meeting notes in Google Docs
2	Misunderstanding in seat locking logic led to overbooking bug	Created API contract in Postman, used GitHub Issue tracking, implemented MySQL transaction with row locking to fix bug